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Date  September 13, 2016 
 
 
 
Ramboll Environ 
20 Custom House Street 
Suite 800 
Boston, MA 02110 
USA 
 
T +1 617 946 6100 
F +1 617 946 3229 
www.ramboll-environ.com 
 
 
 
Ref Bi-monthly Report July 

August 2016 
 

William Geiger 
Remedial Project Manager (3HS21) 
U.S. EPA Region III 
1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

METAL BANK COTTMAN AVENUE NPL SITE 
BI-MONTHLY REPORT DUE SEPTEMBER 12, 2016 
REPORTING PERIOD: JULY 1 THROUGH AUGUST 31, 2016 
 
Dear Mr. Geiger: 

On behalf of the Cottman Avenue PRP Group, Environ Corporation as the 
Supervising Contractor is submitting to USEPA the attached bi-monthly progress 
report.   

Please contact me (617.946.6115) if you need additional information regarding this 
submission. 

 
Yours sincerely 
 
 
 
 
 
Joseph Vitale, PE, LSP 
Principal Consultant 
 
D +1 617 946 6115 
M +1 617 721 2766 
jvitale@environcorp.com 
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Name:  Joseph P. Vitale (Ramboll Environ) Title: Project Director 

Telephone No.:  (617) 946-6115 Telefax No.:  (617) 946-3229  

Reporting Period:  July 1 through August 31, 2016 
(a) Describe the actions, including submittal of work plans and other deliverables, which 

have been taken toward achieving compliance with the Consent Decree during the 
previous two months: 

Actions or Deliverables                    Dates Performed or Submitted 
  
Daily Construction Report of the Sheet Pile Repairs July 1 through July 13, 2016 
Pre-Final Inspection July 6, 2016 
Final Inspection July 13, 2016 
Contractor Demobilization July 15, 2016 
Engineer’s Certification Report August 26, 2016 

   
(b) List summaries of inspections, sampling, testing, and other data received or generated 

in the previous two months, and when possible, attach the documentation to this report: 

 
  Submittals  Dates Performed   Attached/Separate Cover 
Daily Construction Report of the 
Sheet Pile Repair with 
Attachments 

July 1 thru July 13 Provided via email 

Engineer’s Certification Report August 26, 2016 Provided via email 
   

(c) Describe all actions, including, but not limited to, data collection and implementation of 
work plans, which are scheduled for the next two months and provide other 
information relating to the progress of work: 

The current 2-month look-ahead schedule for LTM and O&M is as follows: 

LTM Activities                                   Start Date                      Anticipated 
                                                                                                                          Completion Date 
Vegetation Survey September 22, 2016 September 22, 2016 
Sediment Sampler Deployment Week of October 10th 2016 Week of October 10th 2016 
Groundwater Sampling, Site 
Inspection, LNAPL Monitoring 

Week of October 10th 2016 Week of October 10th 2016 

Survey of Sheet Pile Wall October 17 2016 October 17, 2016 
Sediment Passive Sampler  
Retrieval  

Week of November 14th 
2016 

Week of November 14th 
2016 
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(d) Include information that may affect the future schedule for implementation of the 

Work, and a description of efforts made to mitigate those delays or anticipated delays: 

• None 
 
(e) Include any modifications to the work plans or other schedules that the Utility PRP 

Group has proposed to EPA or that have been approved by EPA: 
• None 

(f) Describe all activities undertaken in support of the Community Relations Plan 
during the previous month and those to be undertaken in the next month: 

• None 
 
 
 
 
 
 
 
 
 
 
 


